


IL

II1.

VL

Approval of March 24, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH)

Status Report
General Disc ions
Status of Actions

New Action Items

M-91 PRO...._T MEETING
825 Jadwin/Room 590A
Hanford, Washington
May 26, 2005

9:30 a.m. to 9:45 a.m.

Agenda

Next Project Managers Meeting




IL

II.

Iv.

VL

M-91 PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

Approval of March 24, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM
minutes were approved.

Status Report

A. Greg Sinton (RL) distributed the M-91 status summaries as of 5/26/. Mr. Sinton noted a
correction that should be made to the out-year milestone status summary that was given
for March 2005. The volume reported for m :stone M-91-43 was for March 2004, which
was 50 cubic meters. ...e corrected volume for March 2005 is 193 cubic meters. Mr.
Sinton penciled in a correction on the out-year handout. The correction was initialed and
dated.

Mr. Sinton noted that testing in the 218-E-12B burial ground was conducted, and the
results have been sent to the lab.

General Discussions

A. Tony McKarns (RL) reported on an incident that occurred late yesterday (5/25/05) in the
300 Area. A trackhoe severed a main water line and flooded part of the 300 Area,
including the 340 Building. The 340B Building, which is the train car loadout building,
was flooded, and flooding continued down the tracks away from the building. The HPT
will survey the whole area because the train car building was a contamination area. None
of the tanks or vaults were affected. A critique was to be held at 8:00 a.m. this morning to
determine a plan.

Status of Actions
A. There were no actions to status.

New Action Items
A. There were no new actions.

Next Project Managers Meeting
A. The next PMM was scheduled for Wednesday, June 29, 2005.
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